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Sir/Madam:

Re:  United States, et al. v United States Steel Corporation
Consent Decree 2:12-cv-304, DJ# 90-5-2-1-06476/1
United States Steel Corporation — Gary Works — Semi-annual Progress Report

Pursuant to Paragraph X.60 of the above-referenced Consent Decree, effective March 30, 2017, U. S.
Steel is submitting this semi-annual report. Please refer to the following attachment:

Attachment 1 — Gary Works Semi-annual Report

I certify under penalty of law that this document and all attached were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather
and evaluate the information submitted. Based on my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that
there are significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations. This certification requirement does not apply to emergency or
similar notification where compliance would be impractical.

Sincerely,
Daniel Killeen Ladisl oseph E. Hanning
Plant Manager, Primary Plant Mafager, Finishing, Director, Environmental Control
Operations __——Operation
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Attachment 1 — Gary Works Semi-annual Report

¥X.60.a. Identification of work performed and progress made toward implementing the Requirements
of Section V (Compliance Requirements), Section VIl (Supplemental Environmental Projects), and
Section Vill {Environmentally Beneficial Project), including a narrative description of activities
undertaken, the status of any construction or compliance measures, and the completion of any

milestones;

1.

Section V {Compliance Requirements}

11 Enclose openings at Blast Furnace No. 6 at Gary Works Facility

U. S. Steel Gary Works completed the enclosure on the openings of No. 6 Blast Furnace on or
about November 22™, 2016 and submitted written notification to the USEPA and IDEM on April
20, 2017.

1.2 Electronic Tracking and Managerment System
U. S. Steel Gary Works continues to utilize the Environmental Title V Recordkeeping System to
prompt and to record the inspections required by applicable laws, regulations, and permits.

Section Vil (Supplemental Environmental Projects)

2.1 Replacement of Lighting Ballasts and Light Bulbs in Public Schools in Gary, Indiana

After multiple visits to Westside Academy and a competitive bid process, U. S. Steel and
representatives of Westside Academy agreed to utilize WESCO Distribution to supply materials
and Continental Electric to provide labor. Officials of Westside Academy collaborated with a
WESCO project manager to identify two phases of the project — replacement of known or
suspected PCB ballasts and associated fixtures and replacement of broken or inefficient bulbs and
fixtures in highly-trafficked areas of the building. Attorneys for U. S. Steel and Westside Academy
drafted an agreement for an escrow account where funds will be held until completion of work is
confirmed by school representatives. Labor will begin during the second quarter of 2018,

2.2 Waste Tire Removal and Disposal Project in Gary, Indiana

The City of Gary’s 5x5x5 campaign ended in November 2017. Collection of illegally-dumped waste
tires since then has been driven by the 311 Citizen Service Request which allows citizens to report
illegal dump sites. As of March 5, 2018, approximately $40,000 of the allotted $70,000 had bheen
spent, and 216 tons of waste tires had been collected for disposal. Per the attached stipulation
agreement, the deadline for this project is extended to July 31, 2018. Additional information
regarding the Waste Tire Removal and Disposal Project will be provided in the SEP Completion
Report as provided in Appendix B, Paragraph {I}{C)(5) of the Consent Decree, once the project is
complete and the funds are exhausted.
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3. Section Vil {Environmentally Beneficial Project)

31 Remove and Replace PCB-Containing Transfarmers at the Gary Works Facility

U. S. Steel initially identified five {5) PCB-containing transformers at the Gary Works facility. Two
(2} have been removed and disposed. Records of the disposal were provided on September 15,
2017. Contracts for each of the remaining three (3) transformers have been awarded to
contractors to design, build, and deliver non-PCB replacement transformers. All are in the design
phase.

X.60.b. Any significant problems encountered or anticipated in complying with the requirements of
Section V (Compliance Requirements}, Section Vil {Supplemental Environmental Projects), and Section
Vil (Environmentally Beneficial Projects), including implemented or proposed solutions;

1 U. S. Steel Gary Works and the City of Gary evaluated the completion rate of the waste tire
disposal project (Section Vil} and concluded that the entirety of the project funds ($70,000) would
not be spent by the March 31, 2018 deadline. U. S. Steel, the City of Gary, and IDEM agreed to
extend the deadline from March 31, 2018 to luly 31, 2018. A copy of the agreement is attached
1o this report.

U. 5. Steel has not encountered and does not anticipate any other significant problems complying
with the requirements of Section V, Section VII, and Section Il

X.60.c. ldentification and description of all non-compliance with any of the requirements of the
requirements under Section V {Compliance Requirements), including description of the likely cause and
of the remedial steps taken, or to be talken, to prevent or minimize such noncompliance;

1. U. S. Steel Gary Works has remained in compliance with the requirements of Section V since
March 31%, 2017.

X.60.d. Identification and description of any non-compliance with any of the requirements under
Section VIl (Supplemental Environmental Projects) and Section Vi (Environmentally Beneficial Project).

1. U. S, Steel Gary Works has remained in compliance with the requirements of Sections VIl and VIii
since March 31%, 2017.
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CITY OF GARY
LAW DEPARTMENT
401 BROADWAY, 1% FLOOR
GARY, INDIANA 46402
(219) 881-1400/(215) 881-1362 Fax

KAREN FREEMAII\I-WILSDN ' © NIQUELLE ALLEN WINFREY

Mayor . Corporation Counsel
MEMORANDUM

TO: CLOTEAL LABRO], PUBLIC WORKS

FROM:  GREGORY L, THOMAS, CITY ATTORNEY
DATE: January 22,2018

RE: Approval of Stipulation Agreement between the City and United
States Steel Corporation

The Law Department has revxcwed the attached Stipulation Agleement (Exhibit A) betwecn the
City of Gary and United States Steel. The stipulation agreement was entered into as the result of
Case No. 2:12-cv-304 which was filed in Federal Coust in Hammond. The agreement extends the
deadline for the Waste Tire Removal and Disposal project until July 31, 2018

The Law Department did not negotiate the terms of this stipulation agteement and therefore makes
no comment on content of those iterns. Upon teceipt of this memorandum, please place the contract
on the agenda for the next scheduled Board of Works meeting.

If there are any questions, please advise.

e P ,

Gregoty L. Thomas




UNITED STATES OF AMERICA,
STATE OF INDIANA,

MICHIGAN DEPARTMENT OF
ENVIRONMENTAL QUALITY, and
STATE OF ILLINOIS,

Plaintiffs, .

Case No. 2:12-ov-304
V.

UNITED STATES STEEL CORPORATICN

Defendant,

STIPULATION A
AMONG STATE OF INDIANA, CITY OF GARY, AND UNITED STATES STEE!. CORPORATIO

Pursuant to Paragraph LC.4 of Appendix B of Consent Decres, 2:12~cv-304, enterad by the
United States District Court, Northern Distrlct of Indiana, Hammond Divislon snd effective March
30, 2017, the State of indlana, City of Gary, and United States Steet Corporation stipulate that
the deadline to complete the Waste Tire Removal and Disposal Praject in Gary, Indiana, be
extended by four months, The parties thereby stipuldte by mutual agreement that the project
shal} be complatad no later than July 31, 2018, provided that, consistent with Paragraph 1.C.4 of
Appendix 8, thls date may be extended by mutual agreement of the Cliy, U. S. Steal and the
State of Indlana In writing.

Kot Bovppr Wbt Optph & ey frslis

Kelth Baugues, Asslstant Comimlsslaner  _ Pate }(gf hennng — 1
Office of Alr Quality 2ctoy, Environmental, Gary Works
© Indla artment of Environments) Manapgement Unlted States Steel Carporation

enda Sebti-Henry
Diracter, Graen Urbanism, Clty of Gar
LY

Elizabeth A) Zlatos, Attorney® Devid W, Hecker, Cﬂunsel*
' Indlana DEpartment of Envirohmentaltanagement {nlted States Steel Corpatation

# . Signature by counsel is provided only asan acknowledgement by Counsel of the stipulation.
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This Agreement having been reviewed, the action of the Board of Public Works and Safety

for the CITY o Garﬁr in entering and exeeuting same is APPROVED.

)t

MAYOR KAREN FREEMAN-WILSON




